APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Magazine Road & SW Cherry Street Paving Project - Phase 1
ity of Contractor: McAninch Corporation
Anke r}y Address: 6800 Lake Drive, Suite 125, West Des Moines, IA 50266
Tomaee it owces Finanee Budget Code: 040.3940.4451 Finance Project Code: 940.4451
Vendor Project or invoice #: 108.1003 PO #
Original Contract Date: July 6, 2009 Vendor # 313
Date of Council Meeting 7-Sep-10 PAYMENT REQUEST # 8
PAYMENT PERIOD: From: 01/05/10 through: Final
Contract Summary
Original Contract Amount: $ 928,645.20
Net change by Change Orders: $ (68,787.34)
Contract Amount to Date: (iine 1+ 2) 3 859,857.86
Total completed and stored to date: $ 869,857.86
Retainage: 5 % of Completed Work: $ 4299288
Total Earned less Retainage; $ 816,864.97
Less previous applications for payment: $ 782,644.96
SUBTOTAL 3 34,220.01
OTHER CHARGES (Please attach an itemized fist) % -
CURRENT PAYMENT DUE $ 34,220.01
Balance to finish, including retainage: 3 42,992.89
Contract Time Remaining (If applicable) WORKING DAYS

The undersignad Contractor certifies that lo the best of the Contractar's knowledgs, information and belisf the work coverad by this Application for Payment has been compleated in
accordance with the Conlract Documents, that all the amaunts have bean pald by the Conleactor for work for which previous Certificate(s) for Payment ware Isaued and paymants
recaivad from the Owner, and that current payment shown herain is now due.

Construction Contractor Approval:  McAninch Corporation

R sl Hgher- g-30-/0

Signalure Dale

Engineer/ConsultantApproval der&Associates, Inc.

%“._‘ | ° _5/5 a/,/f@

Signalure Dale

e bay 7
City of Ankeny S<a ‘@ﬂm / /
830 /o

Submit to. Faul Moritz, Public Works Director
Email: pmoritz@ankenyiowa.goy Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 8/27/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESGRIPTION omGmAL | SUANTITY ] VALUE OF
ITEM # UNITS | PROPasED | MR Y Qﬂmfw uniT peoe |exTenDED pRice| SSRHLEY | compLETED A | o
{Include Change Order # if Applicable) QUANTIY | rnecy T WORK
GENERAL PROVISIONS
1.1 [Mobilization LS 1.00 1.00 $17,000.00 $ 17,000.00 .00 §  17,000.00 100.00%
1.2 |Trafiic Contrel LS 1.00 1.00 $ B8,000.00 $ 8,000.00 1.00 % §,000,00 100.00%
EARTHWORK
2.1 {Cleating and Grubbing LS 1.00 .00 $ 6,000.00 % 6,000.00 100 § 6,000.00 100.00%
2.2 {Topsoll Strip, Salvage, and Respread CY 9,530.00 (476.00) 9,054.00 $ 3.00 $ 2746200 905400 $ 27,162.00 100.00%
2.3 {Excavation, Class 10, Roadway and Borrow cY 22,930.00 (776.00) 22,154.00 § 200 $ 4430800 22,5400 3 44,308.00 - 100.00%
2.4 {Core Out Excavation cY 500.00 (500.00) - $ 250 $ - $ - - 0.00%
2.5 {Seloct Backfil CcY §00.00 (500.00) . % 3.00 % - 5 - - 0.00%
2.6 |Removal of Culvert Pipe <= 36" LF 779.00 (292.00) 487.00 $ 15.00 § 7,305.00 487.00 5 7,305.00 - 100.00%
2.7 |Removal of Water Main LF 95.00 95.00 3 2000 % 1,800.00 95.00 $ 1,900.00 - 100.00%
2.8 |Remaoval of Hydrant Assembly EA 1.00 1.00 $ 89500 % 895.00 1.00 & 895.00 - 100.00%
2.9 |Removal of Fence LF 110.00 (110.00) - 5 15.00 % - - $ - - 0.00%
TRENCH, BACKFILL, AND TRENCHLESS
3.1 |Boring, Min. 16 Dia. Steel Casing with 8" Dia. Carrier Pipe  LF 100.00 (100.00) - $ 1B0.00 § - 5 - . 0.00%
3.2  |Boring, Min. 18" Dia. Stes! Casing wilh 12" Bia. Carriar Pipe LF 200.00 200.00 $ 17000 § 34,000.00 200.00 % 34,000.00 - 100.00%
3.3 |Boring, Min. 18" Dla. Stee! Casing with 10* Dla, Carriar Pipe LF 80.00 {80.00} - 5 17500 % - ] - - 0.00%
3.4 [Conduit, PVC, 68" LF 4,480.00 4,480.00 $ 950 $ 42,560.00 448000 $ 42560.00 - 100.00%
SEWERS AND DRAINS
4.1 |8" PVC Sanitary Sewer LF 4,850.00 (598.00) A4,252.00 % 35,00 $ 14882000 425200 § 148,820.00 - 100.00%
4.2 |8" PVC Sanitary Sewer Service LF 100.00 10000 $ 2000 $ 2,600.60 100,00 $ 2,000.00 - 100.00%
4.3 |Sewer, Class 3 RGP Storm, 15" LF 4,826.00 {464.00) 4,365.00 % 30.00 $ 130,950.00 4,365.00 § 130,950.00 - 100.00%
4.4 |Sewer, Class 3 RCF Storm, 24" LF 54.00 64.00 § 4400 % 2,816.00 84.00 % 2,816.00 - 100.00%
4.5 |Sewer, Class 3 RCP Storm, 30° LF 248.00 248.00 % 69,00 §  14,632.00 248.00 $  14,632.00 - 100.00%
4.6 |Sewaer, Class 3 RGP Siorm, 48" LF 256.00 (63.00) 193.00 $ 130.00 $ 25,080.00 i193.00 $  25,080.00 B 100.00%
4,7 |Apron, 15" RGP with Focting EA 3.00 (3.00) - $ 1,00000 % - $ - - Q.00%
4.8  |Apron, 48" RCP with Footing EA 1 1.0¢0 $ 2,500.00 $ 2,500.00 100 % 2,600.00 100.00%
'WATER MAINS AND APPURTENANCES
5.1 [wWater Main, 8" LF 432 432.00 $ 18.00 § 7,776.00 432.00 % 7.776.00 100.00%
5.2  [Water Main, 10° LF 2684 (673.00) 2,011.00 $ 19.00 $ 98,209.00 2,011.00 $ 38.209.00 100.00%
53 [Water Main, 12° LF 2214 221400 % 20.00 $ 44,280.00 221400 $ 44,280.00 100.00%
5.4 [Water Main, 16" LF 75 7500 $ 100,00 § 7.500.00 75.00 $ 7.500.00 100.00%
5.5 [Gate Valve, 8" EA 4 400 $ 960.00 $ 3,840.00 400 $ 3,840.00 100.00%
5.6 [QGate Valve, 10" EA 8 (2.00} 6.00 $ 1,300.00 $ 7,800.00 6.00 % 7,800.00 100.00%
5.7 fQate Valve, 127 EA 4 4.00 $ 1,50000 § 6,000.00 400 $ 6,000.00 100.00%
5.8 [Gate Valve, 16" EA 1 1.00 $ 450000 & 4,500,00 1.00 % 4,500.00 100.00%
5.8 |[Fire Hydrant Assembly EA 14 (1.00} i3.00 % 300000 §  39,000.00 13.00 $  39,000.00 100.00%
STRUCTURES FOR SANITARY AND STORM
G.1 [SW-301, 48" EA 16 (3.00) 13,00 $ 2,600.00 §  32,500.00 13.00 $ 22,500.00 100.00%
8.2 [SW-401, 48" EA 5 (1.00) 400 $ 150000 $ 6,000.00 400 % 6,000.00 - 100.00%
6.3 [SW-401, 60" EA 1 (1.00) - $ 220000 $ - - $ . - 0.00%
6.4 [SW-501 Intake, Type M-A EA 13 (1.00) 12.00 % 140000 $ 16,800.00 12.00 $ 16,800.00 100.00%
6.5 [SW-503 Intake, Type M-C EA 9 (1.00) 8.00 ¢ 250000 § 20,000.00 B.00 $  20,000.00 100.00%
6.8 [SW-505 Intake, Type M-D EA 4 (1.00) 3.00 $ 210000 $ 6,300,00 a0 % 6,300.00 100.00%
6.7 [SW-508 Intake, Type M-E EA 4 (1.00) 300 $ 350000 §  10,500.00 3.00 $ 10,600.00 100.00%
6.8 [SW-.511 Intake, Type M-H EA 2 200 § 140000 $ 2,800.00 200 % 2,800.00 100.00%
SITE WORK AND LANDSCAPING
7.1 |Erosion Control Seeding AC 12,50 0.50 13.00 $ 30000 $ 3,900.00 13.00 $ 3,900.0C 100.00%
7.2 |Erosion Centrol Mulch AC 12.50 0.50 13.00 § 30000 $ 3,900.00 13.00 $ 3,900.00 100.00%
7.3 |Silt Fence LF 6,888.00 (3,708.60) 3,089.40 §$ 160 $ 4,943.04 3,089.40 % 4,943.04 100.00%
7.4 |Siit Fence Removal LF 6,888.00 (6,693.00) 195.00 $ 005 % 975 195.00 % 9.75 100.00%
7.5 |Siit Fence - Ditch Check LF 1,000,600  (1,000.00) - 3 160 § - $ - 0.00%
7.6 |Silt Fence - Ditch Check Ramoval LF 1,000.00  (1,600-00) - ) 005 §$ 2 0.00%
7.7 |Filter Sock, 8" LF 1,000.00  (1,000.00) - $ 200 % 3 0.00%
7.8 |Filter Sock Removal LF 1,000.00  (1,000.00) - $ 100 % 3 0.00%
7.9 |Buitding Demolitiocn LS 1.00 {1.00) . $ 6,600.00 $ 8 0.00%
Change Order No, 1
- |Conneclion to Exisling Sanitary Sewer LS 1.00 1.00 % 95B500 % 585.00 1.00 § 585.00 100.00%
- Hydromulch AC 0.52 052 § 2,645.00 % 1,375.40 052 3% 1,375.40 100.00%
- |Class E Rip Rap w/ Engineering Fabric TOMN 76.07 76.07 $ 43.00 $ 3,271.01 76.07 § 3,271.0% 100.00%
Change Order No, 2
« |8* Subdrain Qutlets EA 26,00 26.00 $ 41.00 $ 1,066.00 26.00 §$ 1,066.00 100.00%
Chango Order No. 3
- [Conduit, PVC, Binch, w/ fiberglass elbows LF 2,320,00 2,320.00 § 1285 % 29,812.00 232000 § 29,812.00 100.00%
- Conduit, PVC, 4-inch, w/ fiberglass elbows LF 1,240.00 1,240.00 § 1005 8 12,462.00 1,240.00 $ 12,462.00 100.00%
- Boring and Pot Sucking Utilities LF 300,00 30000 § 3663 § 10,989.00 300.00 § 10,989.00 100.00%
Change Qrder No. 4
- Repair Field Tile, 6-in. dia. LF 35.00 3500 & 12.00 § 420.00 35.00 $§ 420,00 100.00%
- Fepair Field Tile, 8-in. dia. LF 35.00 35.00 % 1450 § BQ7.50 3500 § 507.50 100.00%
- |Non-refundable Railroad Insurance LS 1.0 1.00 & 50000 § 500,00 i.00 % 500.00 100.00%
- |Extra conduit, bends, and utility work LS 1.00 1.00 $ 461120 § 4,611.20 .00 $ 4,611.20 100.00%
-- Restocking Fees LS 1.00 100 $10,043.66 §  10,043.66 .00 $ 10,043.66 100.00%
Change Order No, 5
- Electrical Conduit Modifications LS 1.00 1.00 $ 1,719.30 $ 1,719.30 .00 $ 1,719.30 100.00%
TOTAL GONTRAGT AND VALUE OF WORK COMPLETED TO DATE 100.00%

Dale prinled: 8/30/201¢




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Appiications for Paymant

Record of Change Orders

# Dalo Amount
1 0/8/2000 § 4,644.03
2 10/19/2000 1,066.00
3 1116/2000 & 48,042.00
4 8/212010 § {124,258.67)
5 Q72010 § 1,719.30
5
7
8
9
10
11
12
13
14
15
1§
17
18
19
20
TOTAL 3 (68,787.34)

Contract Time Romaining:

# Date Amount # Dale Amount
1 B13/2009 3 i11,866.68 51
2 9/8/2008 g 346,008.65 52
3 16/19/2009 3 225,669.48 &6
4 12/7/2008 3 56,888.47 G4
5 1/4/2010 $ 42,211.68 55
6 58
7 57
8 58
9 59
10 60
11 61
12 62
13 63
14 64
15 85
16 68
17 67
18 68
18 69
20 70
21 71
22 72
23 73
24 74
25 75
26 76
27 77
28 78
29 79
30 80
31 81
32 82
33 83
34 84
a5 85
36 86
a7 87
a8 88
39 89
40 90
41 91
42 92
43 93
44 94
45 a5
46 06
47 o7
48 a8
49 99
50 100
TOTAL 782,644.96

CONTRACT PERIOD: WORKING DAYS

Original Contract Date: July 6, 2009
Qriginat Contract Time: 20
Added by Change Order: [}
Contract Time to Date: 0
Time Used to Date; 0%
Contract Time Remaining: 20

Dale Printed: 8/27/2010




